
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:35 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 520 Date: 05-Jun-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 06:00 Over Time:

Const Calendar Day: 731

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Misc MEP paperwork and write diaries. Track progress of FWS
testing of the carbon steel lines along the bikepath.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

Pipe Testing

The FWS crew conducted testing of the 2 1/2" DW line along the bike path from PP 8 to the expansion
loop at Hinge AE from the night of 6/4/2014 to the morning of 6/5/2014, working from a closure of the #5
lane of the EB bridge. The testing failed due to lose of pressure. I instructed the crew to cease testing but
leave the line pressurized and I would check it during the afternoon of 6/5/2014. When I left the site at
0147, the pressure was 225 psi (the test started at 0106 with a pressure of 240 psi).

At 1053 on the morning of 6/5/2014, I check the pressure on the system, the pressure was at 295 psi.
With the absence of leaks in the system, it is assumed the variations in pressure are due to temperature
changes. I informed FWS/ABF that the testing was accepted and they could proceed with chlorinating and
flushing of the line. In addition, I instructed them to write an RFI requesting acceptance of testing.

At 2000 on the night of 6/5/2014, the FWS crew arrived at the site to prepare for chlorination of the 2 1/2"
water line. The lane closure of the #5 lane of the EB bridge and the crew, including Josh Johnson and Tim
Esquivel, mobilized to the bridge, along with David Detent of Bennet Marine. The line was chlorinated and
the crew went off shift at 0300.

The crew used a towed water buffalo and a generator in performance of this work.

125 0-000-000.125

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 520 Date: 05-Jun-2014 Thursday

Contractor: CERTIFIED COATINGS COMPANY

JNM JAVIER ALCALAPainter 4.00 0.00 0.00 4.00

Diary: Dispute

CB 19 Expansion Loop

Javier Alcala spent 4 hours blasting and priming steel to be used for the PS-5 similars to be installed at
cross beam CB-19 to support the DIP elbows per the direction given in the response to RFI 3617.

He used a 375 CFM air compressor for 2 hours in performace of this work.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew spent approximately 3 hours to mobilze to the #5 lane of the EB bridge and demobilize
back to Pier 7 at the end of the shift. In addition, the pipe fitter's union agreement gives the crew 8 hours
of pay for 7 hours of work, and a 12% hourly shift differential for working at night which will be paid under
CCO 354 for this shift's work.

In addition to the equipment used in performance of the work, the crew used three crew trucks. Also, they
used a towed port-a-potty and a light tower which will be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354
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